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 The GSSC Peer Review was held Monday, November 24.

 Dec. 15 is the RFA deadline.  These RFAs will be handled
within the ground system.  Many RFAs are expected both for
the GSSC and the ground system.

 Preparations for the Peer Review led to the drafting of many
internal documents and refinements to software design.

 Many open issues were identified, and will be treated as
action items.

 Consensus that the Ground System Design Review will
devote insufficient attention to the GSSC’s detailed designs.
Therefore a Detailed Design Peer Review has been scheduled
for 4/04.

Accomplishments
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 Work continues on DC1.  Many GSSC staff members will
attend workshop in Stanford Dec. 8-9.

 The database software exists, and continues to be refined.
Users can download data through a website.

 The tools for spectral analysis of gamma-ray bursts are done,
and a tutorial website has been created.  The tools will be
demonstrated at the DC1 workshop.

More Accomplishments
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 During Phase 1 most of the GSSC’s operations functions will
not be used (survey mode obviates need for science timelines;
commands bypass the GSSC; the GSSC only receives Level 1
data for transients).  How will the GSSC be integrated into
operations during Phase 1?

Issues/Problems
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 Dec. 8-9, DC1 workshop in Stanford

 April 20, ’04—Detailed Design Peer Review

 June 23, ’04—Ground System Design Review

Upcoming Events
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 See Ground System Schedule

Rolling Wave Schedule


